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 The GSSC Peer Review was held Monday, November 24.

 Dec. 15 is the RFA deadline.  These RFAs will be handled
within the ground system.  Many RFAs are expected both for
the GSSC and the ground system.

 Preparations for the Peer Review led to the drafting of many
internal documents and refinements to software design.

 Many open issues were identified, and will be treated as
action items.

 Consensus that the Ground System Design Review will
devote insufficient attention to the GSSC’s detailed designs.
Therefore a Detailed Design Peer Review has been scheduled
for 4/04.

Accomplishments
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 Work continues on DC1.  Many GSSC staff members will
attend workshop in Stanford Dec. 8-9.

 The database software exists, and continues to be refined.
Users can download data through a website.

 The tools for spectral analysis of gamma-ray bursts are done,
and a tutorial website has been created.  The tools will be
demonstrated at the DC1 workshop.

More Accomplishments
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 During Phase 1 most of the GSSC’s operations functions will
not be used (survey mode obviates need for science timelines;
commands bypass the GSSC; the GSSC only receives Level 1
data for transients).  How will the GSSC be integrated into
operations during Phase 1?

Issues/Problems
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 Dec. 8-9, DC1 workshop in Stanford

 April 20, ’04—Detailed Design Peer Review

 June 23, ’04—Ground System Design Review

Upcoming Events
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 See Ground System Schedule

Rolling Wave Schedule


